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CCR No. 97-0450A Logged Date 04 /07 /97 Rev. A Request Type CCR

Priority Routine Urgent X Emergency Affected Release B Change Class I I

Title (description) EOSD F&PRS update Mar97

Documents Affected Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or
Tech Reference   AC 96-0561
GSFC CCRs  505-01-30-11-C (ch42);
505-01-41-135-D (ch40)

RTM Change X Start New Baseline

Problem
Requirement and/or link modifications are needed for B0 validation; compliance to release B TAM(s) and/or DID 304
rejection letter comments; and/or Release B re-plan release allocations to B0 or B1.

This Rev was necessary because of an error in the original’s text table:  EOSD5400#B was removed.

Proposed Solution
Reflects RTM baseline of 03-14-97. Requirement and/or link modifications and/or release attribute changes
are made as warranted. For  non-allowable attribute values use: `unverified`  for acceptance and
system verification status (RbRs); ‘unverified’ for verification status (L4s); and ` approved ` for
L4 status.

Impact Analysis:
Organizations Affected: BOO Contracts ECS Chief Eng x FOS x M&O

Procurement QO x Rel. Dev x Rel. A Rel. C SCDO Arch.

Science Off Security Subcontrct Sys. Eng x Sys Verf
Acpt

x

Cost: None x Small Medium Large

(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)

Schedule: None x Other

Additional LOC Man-Months

Materials

Originator Brian McNamee (Signed)    Brian McNamee         4/07/97
Signature Date

Office SMO Office Manager (Signed)   Farzad Davarya          4/10/97
Signature Date

Disposition Approved x Approved w/Comment Forward Disapproved

Comments:

CCB Chairperson (Signed)   Joe Guzek                   4/10/97
Signature Date
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